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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Synoptic SARB April 4 April 18 April 25 Support TRMM Beta1, Terra Beta1, and possibly 
Aqua Beta1 SYNI processing.

Instantaneous 
SARB

Late June Support Aqua Beta1 CRS processing.

Synoptic SARB Late August Support TRMM Edition2C SYNI processing.

Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.


